



ADDENDUM NO.: 2  
 TO REQUEST FOR PROPOSAL  
 FOR  
 SPACE FLORIDA DESIGN CRITERIA PACKAGE FOR A PLANNED MANUFACTURING  
 FACILITY  
**RFP-SF-23-0-2012/KW**

Date: October 10, 2011  
 To: All Interested Bidders and Other Interested parties  
 From: Keevin Williams, RFP Project Coordinator  
 Debbie Hebert, RFP Coordinator  
 Subject: Revisions to the Schedule

Space Florida makes the following changes and considers Addendum No. 2 a part of the Request for Proposal (RFP) document.

(1) The “**Preliminary Schedule**” is hereby revised as follows:

<b>Event</b>	<b>Original Date</b>	<b><i>Revised Date (Per Addendum 1)</i></b>	<b><i>Revised Date (Per Addendum 2)</i></b>	<b>Time (EST)</b> <small>(if applicable)</small>
Question Submission Deadline	August 12, 2011	August 15, 2011	N/A	3:00 P.M.
Answer to Questions Posted	August 17, 2011	August 26, 2011	N/A	3:00 P.M.
Proposals Due	August 29, 2011	September 30, 2011	N/A	12:00 Noon
Proposals Evaluated (Part 1 & 2)	August 30 – Sept. 2, 2011	October 1 – 7 , 2011	N/A	N/A
Inform Vendors of Interview and Time	September 6, 2011	October 10, 2011	N/A	N/A
Interviews	September 8, 2011	October 18, 2011	N/A	TBD

Final Evaluation (Part 3)	September 9, 2011	October 20, 2011	<i>N/A</i>	N/A
Contract Negotiations	September 12 – 15, 2011	October 31 – November 1, 2011	<b><i>October 24 – October 28, 2011</i></b>	N/A
Tentative Date to Award Contract	September 16, 2011	November 16, 2011	<b><i>To Be Determined</i></b>	N/A